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1045 Special Projects 0 Fri 8/19/05 Sat 10/22/05 Mon 1/5/04 Mon 6/14/10 Mon 1/5/04 NA 90%

1064 NAMP Schedule 0 Mon 8/1/05 Mon 8/1/05 Mon 5/31/04 Tue 5/4/10 Mon 5/31/04 NA 99%

1287 2005 Concrete Adhoc Schedule 0 Thu 5/22/03 Tue 1/11/05 Mon 6/14/04 Tue 8/8/06 Mon 6/14/04 NA 84%

447 2005 Barrier Schedule 0 Mon 1/27/03 Mon 3/21/05 Tue 8/10/04 Mon 11/13/06 Tue 8/10/04 NA 84%

1 2005 SMP Schedule 0 Mon 10/4/04 Fri 9/30/05 Mon 10/4/04 Fri 9/29/06 Mon 10/4/04 NA 97%

2 2005 Asphalt Overlay - Contract 0 Fri 4/15/05 Fri 9/30/05 Tue 5/10/05 Fri 9/30/05 Tue 5/10/05 Fri 9/30/05 100%

3 26TH from CASTROVILLE to EL PASO 5 Fri 4/15/05 Fri 9/30/05 Fri 5/27/05 Thu 6/16/05 Fri 5/27/05 Thu 6/16/05 Overlay contractor 100%

4 DURANGO from GEN.McMULLEN to 27TH 5 Fri 4/15/05 Fri 9/30/05 Fri 5/27/05 Thu 6/16/05 Fri 5/27/05 Thu 6/16/05 Overlay contractor 100%

5 RUIZ from 24TH to MCMULLEN 5 Fri 4/15/05 Fri 9/30/05 Tue 5/24/05 Thu 5/26/05 Tue 5/24/05 Thu 5/26/05 Overlay contractor 100%

6 FRIO from GUADALUPE to IH 35 5 Fri 4/15/05 Fri 9/30/05 Tue 5/24/05 Thu 5/26/05 Tue 5/24/05 Thu 5/26/05 Overlay contractor 100%

7 EL PASO from GEN. McMULLEN to 28th 5 Fri 4/15/05 Fri 9/30/05 Fri 5/27/05 Thu 6/16/05 Fri 5/27/05 Thu 6/16/05 Overlay contractor 100%

8 HOLLENBECK from BARTHOLEMEW to DEAD END 5 Fri 4/15/05 Fri 9/30/05 Mon 8/8/05 Tue 8/16/05 Mon 8/8/05 Tue 8/16/05 Overlay contractor 100%

9 SUNNYVALE from SUNDOWN to SUMMERWIND 10 Fri 4/15/05 Fri 9/30/05 Fri 6/10/05 Tue 6/14/05 Fri 6/10/05 Tue 6/14/05 Overlay contractor 100%

10 SUMMER WIND from SUMMER SUN to SUN SHADOW 10 Fri 4/15/05 Fri 9/30/05 Fri 6/10/05 Tue 6/14/05 Fri 6/10/05 Tue 6/14/05 Overlay contractor 100%

11 DAY BREAK from SUMMER SIN to SUN GATE 10 Fri 4/15/05 Fri 9/30/05 Fri 6/10/05 Tue 6/14/05 Fri 6/10/05 Tue 6/14/05 Overlay contractor 100%

12 FALCON CREST from NACOGDOCHES to CHIMNEY NEST 10 Fri 4/15/05 Fri 9/30/05 Tue 6/14/05 Fri 6/17/05 Tue 6/14/05 Fri 6/17/05 Overlay contractor 100%

13 EAGLE RUN from CHIMNEY NEST to WENZEL 10 Fri 4/15/05 Fri 9/30/05 Tue 6/14/05 Fri 6/17/05 Tue 6/14/05 Fri 6/17/05 Overlay contractor 100%

14 PRIME TIME from TOEPPERWEIN to RIVER WIND 10 Fri 4/15/05 Fri 9/30/05 Tue 6/14/05 Fri 6/17/05 Tue 6/14/05 Fri 6/17/05 Overlay contractor 100%

15 RIVER WIND from SPANISH EARTH to PRIME TIME 10 Fri 4/15/05 Fri 9/30/05 Tue 6/14/05 Fri 6/17/05 Tue 6/14/05 Fri 6/17/05 Overlay contractor 100%

16 SPANISH EARTH from RIVER WIND to TOEPPERWEIN 10 Fri 4/15/05 Fri 9/30/05 Tue 6/14/05 Fri 6/17/05 Tue 6/14/05 Fri 6/17/05 Overlay contractor 100%

17 WILLOW GREEN from GARDEN QUART to DEAD END 10 Fri 4/15/05 Fri 9/30/05 Mon 6/6/05 Fri 6/10/05 Mon 6/6/05 Fri 6/10/05 Overlay contractor 100%

18 ATTLEBORO from BARRINGTON to CUL-DE-SAC 10 Fri 4/15/05 Fri 9/30/05 Mon 6/6/05 Fri 6/10/05 Mon 6/6/05 Fri 6/10/05 Overlay contractor 100%

19 KINGS POINT from HILLSWINDS to COMSTOCK 10 Fri 4/15/05 Fri 9/30/05 Mon 6/6/05 Fri 6/10/05 Mon 6/6/05 Fri 6/10/05 Overlay contractor 100%

20 COMSTOCK from PERRIN BEITEL to KINGS POINT 10 Fri 4/15/05 Fri 9/30/05 Mon 6/6/05 Fri 6/10/05 Mon 6/6/05 Fri 6/10/05 Overlay contractor 100%

21 TOWERING OAKS from OVERTON to DEAD END 10 Fri 4/15/05 Fri 9/30/05 Mon 6/6/05 Fri 6/10/05 Mon 6/6/05 Fri 6/10/05 Overlay contractor 100%

22 APPLEWOOD from BRETTON RIDGE to DEAD END 10 Fri 4/15/05 Fri 9/30/05 Mon 6/6/05 Fri 6/10/05 Mon 6/6/05 Fri 6/10/05 Overlay contractor 100%

23 RIDGE CIRCLE from RIDGE MEADOW to RIDGE FALLS 10 Fri 4/15/05 Fri 9/30/05 Tue 6/14/05 Fri 6/17/05 Tue 6/14/05 Fri 6/17/05 Overlay contractor 100%

24 RIDGE POINT from RIDGE CIRCLE to RIDGE CREEK 10 Fri 4/15/05 Fri 9/30/05 Tue 6/14/05 Fri 6/17/05 Tue 6/14/05 Fri 6/17/05 Overlay contractor 100%

25 RIDGE GLEN from RIDGE TREE to RIDGE CIRCLE 10 Fri 4/15/05 Fri 9/30/05 Tue 6/14/05 Fri 6/17/05 Tue 6/14/05 Fri 6/17/05 Overlay contractor 100%

26 CAMDEN from MAIN to ST. MARY'S 1 Fri 4/15/05 Fri 9/30/05 Thu 9/15/05 Thu 9/22/05 Thu 9/15/05 Thu 9/22/05 Overlay contractor 100%

27 PEREIDA from ALAMO to ST. MARY'S 1 Fri 4/15/05 Fri 9/30/05 Thu 9/15/05 Thu 9/15/05 Thu 9/15/05 Thu 9/15/05 Overlay contractor 100%

28 BALTIMORE from QUINCY to ST. MARY'S 1 Fri 4/15/05 Fri 9/30/05 Wed 9/7/05 Thu 9/22/05 Wed 9/7/05 Thu 9/22/05 Overlay contractor 100%

29 SOLEDAD from MARTIN to NAVARRO 1 Fri 4/15/05 Fri 9/30/05 Mon 9/19/05 Fri 9/30/05 Mon 9/19/05 Fri 9/30/05 Overlay contractor 100%

30 McCULLOUGH from AVE A to ST. MARY'S 1 Fri 4/15/05 Fri 9/30/05 Mon 9/19/05 Fri 9/23/05 Mon 9/19/05 Fri 9/23/05 Overlay contractor 100%

31 McCULLOUGH from ST. MARY'S to IH - 35 1 Fri 4/15/05 Fri 9/30/05 Tue 9/20/05 Fri 9/30/05 Tue 9/20/05 Fri 9/30/05 Overlay contractor 100%

32 MAIN from CAMDEN to QUINCY 1 Fri 4/15/05 Fri 9/30/05 Tue 9/20/05 Fri 9/30/05 Tue 9/20/05 Fri 9/30/05 Overlay contractor 100%

33 FLORES from MARTIN to COMMERCE 1 Fri 4/15/05 Fri 9/30/05 Thu 9/22/05 Fri 9/30/05 Thu 9/22/05 Fri 9/30/05 Overlay contractor 100%

34 FLORES from LYNWOOD to MULBERRY 1 Fri 4/15/05 Fri 9/30/05 Wed 9/7/05 Wed 9/14/05 Wed 9/7/05 Wed 9/14/05 Overlay contractor 100%

35 DALLAS from RICHMOND to BROOKLYN 1 Fri 4/15/05 Fri 9/30/05 Wed 9/7/05 Fri 9/16/05 Wed 9/7/05 Fri 9/16/05 Overlay contractor 100%

36 HOUSTON from IH-35 to SANTA ROSA 1 Fri 4/15/05 Fri 9/30/05 Mon 9/26/05 Wed 9/28/05 Mon 9/26/05 Wed 9/28/05 Overlay contractor 100%

37 POP GUN from IH-10 to HOUSTON 2 Fri 4/15/05 Fri 9/30/05 Wed 8/10/05 Thu 8/11/05 Wed 8/10/05 Thu 8/11/05 Overlay contractor 100%

38 VIRGINIA from HACKBERRY to PALMETTO 2 Fri 4/15/05 Fri 9/30/05 Fri 8/5/05 Mon 8/15/05 Fri 8/5/05 Mon 8/15/05 Overlay contractor 100%

39 VIRGINIA from PALMETTO to NEW BRAUNFELS 2 Fri 4/15/05 Fri 9/30/05 Fri 8/5/05 Mon 8/15/05 Fri 8/5/05 Mon 8/15/05 Overlay contractor 100%

40 NEW BRAUNFELS from MILITARY to KOEHLER CT. 3 Fri 4/15/05 Fri 9/30/05 Tue 5/10/05 Fri 5/20/05 Tue 5/10/05 Fri 5/20/05 Overlay contractor 100%

41 MITTMAN from GOLIAD to FAIR 3 Fri 4/15/05 Fri 9/30/05 Wed 8/10/05 Tue 9/13/05 Wed 8/10/05 Tue 9/13/05Overlay contractor[96%] 100%
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42 FLORES from HARDING to MARCH 3 Fri 4/15/05 Fri 9/30/05 Thu 8/25/05 Fri 9/9/05 Thu 8/25/05 Fri 9/9/05 Overlay contractor 100%

43 VALLEY HI from LOOP 410 to SPRINGVALE 4 Fri 4/15/05 Fri 9/30/05 Thu 5/26/05 Fri 9/30/05 Thu 5/26/05 Fri 9/30/05 Overlay contractor 100%

44 BABCOCK from LOOP 1604 to HAUSMAN 8 Fri 4/15/05 Fri 9/30/05 Mon 6/20/05 Mon 6/27/05 Mon 6/20/05 Mon 6/27/05 Overlay contractor 100%

45 CINNAMON TRAIL from CINNAMON HILL to CINNAMON CREEK 8 Fri 4/15/05 Fri 9/30/05 Tue 9/6/05 Tue 9/13/05 Tue 9/6/05 Tue 9/13/05 Overlay contractor 100%

46 Donaldson from Wislon to St. Cloud 7 Fri 4/15/05 Fri 9/30/05 Mon 6/13/05 Thu 6/30/05 Mon 6/13/05 Thu 6/30/05 Overlay contractor 100%

47 Timco East from Callaghan to City Limits 7 Fri 4/15/05 Fri 9/30/05 Mon 6/13/05 Thu 6/30/05 Mon 6/13/05 Thu 6/30/05 Overlay contractor 100%

48 Timco West from Callaghan to City Limits 7 Fri 4/15/05 Fri 9/30/05 Mon 6/13/05 Thu 6/30/05 Mon 6/13/05 Thu 6/30/05 Overlay contractor 100%

49 Woodcrest From New Braunfels to Woodbine 10 Sat 10/22/05 Fri 10/28/05 Thu 8/18/05 Fri 8/19/05 Thu 8/18/05 Fri 8/19/05 Overlay contractor 100%

50 WOODCREST from WOODBINE to WOODRIDGE 10 Mon 8/22/05 Mon 8/22/05 Thu 8/18/05 Fri 8/19/05 Thu 8/18/05 Fri 8/19/05 Overlay contractor 100%

51 2005 Micro Surface - Contract 0 Fri 4/15/05 Fri 9/30/05 Sat 7/2/05 Tue 9/20/05 Sat 7/2/05 Tue 9/20/05 100%

52 HIDALGO from SABINAS to TRINITY 5 Fri 4/15/05 Fri 9/30/05 Wed 7/13/05 Mon 8/1/05 Wed 7/13/05 Mon 8/1/05 Micro Contractor 100%

53 CALAVERAS from GUADALUPE to POTOSI 5 Fri 4/15/05 Fri 9/30/05 Wed 7/13/05 Mon 8/1/05 Wed 7/13/05 Mon 8/1/05 Micro Contractor 100%

54 FERNDALE from COTTONWOOD to DIVISION 5 Fri 4/15/05 Fri 9/30/05 Wed 7/13/05 Mon 8/1/05 Wed 7/13/05 Mon 8/1/05 Micro Contractor 100%

55 HIDALGO from CALAVERAS to ZARZAMORA 5 Fri 4/15/05 Fri 9/30/05 Wed 7/13/05 Mon 8/1/05 Wed 7/13/05 Mon 8/1/05 Micro Contractor 100%

56 SANTIAGO from TRINITY to SAN JACINTO 5 Fri 4/15/05 Fri 9/30/05 Wed 7/13/05 Mon 8/1/05 Wed 7/13/05 Mon 8/1/05 Micro Contractor 100%

57 POTOSI from SABINAS to TRINITY 5 Fri 4/15/05 Fri 9/30/05 Wed 7/13/05 Mon 8/1/05 Wed 7/13/05 Mon 8/1/05 Micro Contractor 100%

58 POTOSI from CALAVERAS to ZARZAMORA 5 Fri 4/15/05 Fri 9/30/05 Wed 7/13/05 Mon 8/1/05 Wed 7/13/05 Mon 8/1/05 Micro Contractor 100%

59 ROSILLO from GUADALUPE to TAMPICO 5 Fri 4/15/05 Fri 9/30/05 Wed 7/13/05 Mon 8/1/05 Wed 7/13/05 Mon 8/1/05 Micro Contractor 100%

60 SURREY from NOGALITOS to BUFFALO 5 Fri 4/15/05 Fri 9/30/05 Wed 7/13/05 Mon 8/1/05 Wed 7/13/05 Mon 8/1/05 Micro Contractor 100%

61 TAMPICO from SAN JACINTO to ZARZAMORA 5 Fri 4/15/05 Fri 9/30/05 Wed 7/13/05 Mon 8/1/05 Wed 7/13/05 Mon 8/1/05 Micro Contractor 100%

62 WINTER SUNSHINE from GLACIER SUN to CACTUS SU 2 Fri 4/15/05 Fri 9/30/05 Mon 7/11/05 Fri 7/15/05 Mon 7/11/05 Fri 7/15/05 Micro Contractor 100%

63 GALLERY SUN from GLACIER SUN to DEAD END 2 Fri 4/15/05 Fri 9/30/05 Mon 7/11/05 Fri 7/15/05 Mon 7/11/05 Fri 7/15/05 Micro Contractor 100%

64 SUNRISE PASS from CACTUS SUN to GLACIER SUN 2 Fri 4/15/05 Fri 9/30/05 Mon 7/11/05 Fri 7/15/05 Mon 7/11/05 Fri 7/15/05 Micro Contractor 100%

65 DAKOTA SUN from CACTUS SUN to DEAD END 2 Fri 4/15/05 Fri 9/30/05 Mon 7/11/05 Fri 7/15/05 Mon 7/11/05 Fri 7/15/05 Micro Contractor 100%

66 SUN FALLS from CACTUS SUN to DEAD END 2 Fri 4/15/05 Fri 9/30/05 Mon 7/11/05 Fri 7/15/05 Mon 7/11/05 Fri 7/15/05 Micro Contractor 100%

67 FAIRBROOK from FAIRCROWN to FIVE PALMS 4 Fri 4/15/05 Fri 9/30/05 Fri 7/15/05 Fri 9/16/05 Fri 7/15/05 Fri 9/16/05 Micro Contractor 100%

68 SUNSHINE PEAK from SUMMERFEST to DEAD END 2 Fri 4/15/05 Fri 9/30/05 Mon 7/11/05 Fri 7/15/05 Mon 7/11/05 Fri 7/15/05 Micro Contractor 100%

69 SUNRISE LAUREL from SUMMERFEST to DEAD END 2 Fri 4/15/05 Fri 9/30/05 Mon 7/11/05 Fri 7/15/05 Mon 7/11/05 Fri 7/15/05 Micro Contractor 100%

70 FAIRCROWN from FAIRSHIRE to FAIRWOOD 4 Fri 4/15/05 Fri 9/30/05 Fri 7/15/05 Fri 9/16/05 Fri 7/15/05 Fri 9/16/05 Micro Contractor 100%

71 FAIRGREEN from FAIRCROWN to FIVE PALMS 4 Fri 4/15/05 Fri 9/30/05 Sat 7/23/05 Fri 9/16/05 Sat 7/23/05 Fri 9/16/05 Micro Contractor 100%

72 FAIRMEADE from FAIRCROWN to FIVE PALMS 4 Fri 4/15/05 Fri 9/30/05 Sat 7/23/05 Fri 9/16/05 Sat 7/23/05 Fri 9/16/05 Micro Contractor 100%

73 FAIRSHIRE from FAIRCROWN to FIVE PALMS 4 Fri 4/15/05 Fri 9/30/05 Sat 7/23/05 Fri 9/16/05 Sat 7/23/05 Fri 9/16/05 Micro Contractor 100%

74 FAIRWOOD from FAIRCROWN to FIVE PALMS 4 Fri 4/15/05 Fri 9/30/05 Sat 7/23/05 Fri 9/16/05 Sat 7/23/05 Fri 9/16/05 Micro Contractor 100%

75 FENFIELD from NEW LAREDO HWY to SOMERSET 4 Fri 4/15/05 Fri 9/30/05 Sat 7/23/05 Thu 9/15/05 Sat 7/23/05 Thu 9/15/05 Micro Contractor 100%

76 LOVETT from NEW LAREDO HWY to SOMERSET 4 Fri 4/15/05 Fri 9/30/05 Sat 7/23/05 Thu 9/15/05 Sat 7/23/05 Thu 9/15/05 Micro Contractor 100%

77 McLAUGHLIN from NEW LAREDO HWY to KELSEY 4 Fri 4/15/05 Fri 9/30/05 Sat 7/23/05 Thu 9/15/05 Sat 7/23/05 Thu 9/15/05 Micro Contractor 100%

78 PEABODY from NEW LAREDO HWY to SOMERSET 4 Fri 4/15/05 Fri 9/30/05 Sat 7/23/05 Thu 9/15/05 Sat 7/23/05 Thu 9/15/05 Micro Contractor 100%

79 RANKIN from MAYFIELD to GERALD 4 Fri 4/15/05 Fri 9/30/05 Sat 7/23/05 Thu 9/15/05 Sat 7/23/05 Thu 9/15/05 Micro Contractor 100%

80 WAR PATH from INGRAM to CUL-DE-SAC 7 Fri 4/15/05 Fri 9/30/05 Tue 8/2/05 Tue 9/20/05 Tue 8/2/05 Tue 9/20/05 Micro Contractor 100%

81 WELLSPRINGS from VANCE JACKSON to CUL DE SAC 8 Fri 4/15/05 Fri 9/30/05 Tue 8/2/05 Sat 8/6/05 Tue 8/2/05 Sat 8/6/05 Micro Contractor 100%

82 WELLSPRINGS CIRCLE from WELLSPRINGS to CUL DE SAC 8 Fri 4/15/05 Fri 9/30/05 Tue 8/2/05 Sat 8/6/05 Tue 8/2/05 Sat 8/6/05 Micro Contractor 100%

83 WHISPER DEW from WHISPER BOW to WHISPER BELLS 8 Fri 4/15/05 Fri 9/30/05 Tue 8/2/05 Sat 8/6/05 Tue 8/2/05 Sat 8/6/05 Micro Contractor 100%

84 WHISPER BREEZE from WHISPER BROOK to WHISPER WILLOW 8 Fri 4/15/05 Fri 9/30/05 Tue 8/2/05 Sat 8/6/05 Tue 8/2/05 Sat 8/6/05 Micro Contractor 100%

85 WHISPER DAWN from WHISPER BROOK to WHISPER WILLOW 8 Fri 4/15/05 Fri 9/30/05 Tue 8/2/05 Sat 8/6/05 Tue 8/2/05 Sat 8/6/05 Micro Contractor 100%

86 WHISPER FALLS from WHISPER BROOK to WHISPER WILLOW 8 Fri 4/15/05 Fri 9/30/05 Tue 8/2/05 Sat 8/6/05 Tue 8/2/05 Sat 8/6/05 Micro Contractor 100%
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87 CHANTILLY from MARLBOROUGH to CUL-DE-SAC 8 Fri 4/15/05 Fri 9/30/05 Sat 7/2/05 Thu 7/14/05 Sat 7/2/05 Thu 7/14/05Micro Contractor[95%] 100%

88 HOPETON from DUDLEY to TIFFANY 8 Fri 4/15/05 Fri 9/30/05 Thu 8/25/05 Fri 8/26/05 Thu 8/25/05 Fri 8/26/05Micro Contractor[95%] 100%

89 DUDLEY from BRIARFIELD to MARLBOROUGH 8 Fri 4/15/05 Fri 9/30/05 Thu 8/25/05 Fri 8/26/05 Thu 8/25/05 Fri 8/26/05Micro Contractor[95%] 100%

90 BELVOIR from CALLAGHAN to DUDLEY 8 Fri 4/15/05 Fri 9/30/05 Thu 8/25/05 Fri 8/26/05 Thu 8/25/05 Fri 8/26/05Micro Contractor[95%] 100%

91 GAINSBOROUGH from CALLAGHAN to DUDLEY 8 Fri 4/15/05 Fri 9/30/05 Thu 8/25/05 Fri 8/26/05 Thu 8/25/05 Fri 8/26/05Micro Contractor[95%] 100%

92 BRIARFIELD from CALLAGHAN to DUDLEY 8 Fri 4/15/05 Fri 9/30/05 Thu 8/25/05 Fri 8/26/05 Thu 8/25/05 Fri 8/26/05Micro Contractor[95%] 100%

93 BRIGHTWOOD from BROADWAY to NEW BRAUNFELS 9 Sat 8/13/05 Sat 8/13/05 Wed 8/17/05 Mon 9/19/05 Wed 8/17/05 Mon 9/19/05 Micro Contractor 100%

94 CALUMET from VANDERHOEVEN to NEW BRAUNFELS 9 Sat 8/13/05 Sat 8/13/05 Wed 8/17/05 Mon 9/19/05 Wed 8/17/05 Mon 9/19/05 Micro Contractor 100%

95 LA SOMBRA from NACOGDOCHES to BRIGHTWOOD 9 Sat 8/13/05 Sat 8/13/05 Wed 8/17/05 Mon 9/19/05 Wed 8/17/05 Mon 9/19/05 Micro Contractor 100%

96 PONIENTE from LA SOMBRA to BRIGHTWOOD 9 Sat 8/13/05 Sat 8/13/05 Wed 8/17/05 Mon 9/19/05 Wed 8/17/05 Mon 9/19/05 Micro Contractor 100%

97 VANDERHOEVEN from ROBINHOOD to BRIGHTWOOD 9 Sat 8/13/05 Sat 8/13/05 Wed 8/17/05 Mon 9/19/05 Wed 8/17/05 Mon 9/19/05 Micro Contractor 100%

98 2005 Slurry Seal - Contract 0 Fri 4/15/05 Fri 9/30/05 Mon 8/22/05 Thu 9/8/05 Mon 8/22/05 Thu 9/8/05 100%

99 HOLLY MOUNTAIN from NORTHCHASE to CUL-DE-SAC 6 Fri 4/15/05 Fri 9/30/05 Fri 8/26/05 Fri 8/26/05 Fri 8/26/05 Fri 8/26/05 Slurry Contractor 100%

100 HASBROOK from SWANS LANDING to OAKHAVEN 10 Fri 4/15/05 Fri 9/30/05 Mon 8/22/05 Wed 8/24/05 Mon 8/22/05 Wed 8/24/05 Slurry Contractor 100%

101 OAKHAVEN from HASBROOK to OVERTON 10 Fri 4/15/05 Fri 9/30/05 Mon 8/22/05 Wed 8/24/05 Mon 8/22/05 Wed 8/24/05 Slurry Contractor 100%

102 MOORESFIELD from HASBROOK to OVERTON 10 Fri 4/15/05 Fri 9/30/05 Wed 8/24/05 Wed 8/24/05 Wed 8/24/05 Wed 8/24/05 Slurry Contractor 100%

103 TUSCANY from ROSOLLIS to PICARDI 2 Fri 4/15/05 Fri 9/30/05 Thu 8/25/05 Wed 9/7/05 Thu 8/25/05 Wed 9/7/05 Slurry Contractor 100%

104 BIG JOHN from GERNANDER to LARKIN 4 Fri 4/15/05 Fri 9/30/05 Tue 9/6/05 Thu 9/8/05 Tue 9/6/05 Thu 9/8/05 Slurry Contractor 100%

105 RIDGE PLACE from CUL DE SAC to RIDGE PATH 6 Fri 4/15/05 Fri 9/30/05 Fri 8/26/05 Fri 8/26/05 Fri 8/26/05 Fri 8/26/05 Slurry Contractor 100%

106 HILLSWIND from KINGS POINT to CUL-DE-SAC 10 Fri 4/15/05 Fri 9/30/05 Tue 8/23/05 Wed 8/24/05 Tue 8/23/05 Wed 8/24/05 Slurry Contractor 100%

107 OVERTON from OAKHAVEN to BARRINGTON 10 Fri 4/15/05 Fri 9/30/05 Mon 8/22/05 Mon 8/22/05 Mon 8/22/05 Mon 8/22/05 Slurry Contractor 100%

108 ROSOLLIS from BELGIUM to TUSCANY 2 Fri 4/15/05 Fri 9/30/05 Thu 8/25/05 Wed 9/7/05 Thu 8/25/05 Wed 9/7/05 Slurry Contractor 100%

109 VERSAILLES from MARSEILLES to PICARDI 2 Fri 4/15/05 Fri 9/30/05 Thu 8/25/05 Wed 9/7/05 Thu 8/25/05 Wed 9/7/05 Slurry Contractor 100%

110 GERNANDER from GIBBENS to TORTUGA 4 Fri 4/15/05 Fri 9/30/05 Tue 9/6/05 Thu 9/8/05 Tue 9/6/05 Thu 9/8/05 Slurry Contractor 100%

111 GIBBONS from MINGO to LARKIN 4 Fri 4/15/05 Fri 9/30/05 Tue 9/6/05 Thu 9/8/05 Tue 9/6/05 Thu 9/8/05 Slurry Contractor 100%

112 LARKIN from TORTUGA to DEAD END 4 Fri 4/15/05 Fri 9/30/05 Tue 9/6/05 Thu 9/8/05 Tue 9/6/05 Thu 9/8/05 Slurry Contractor 100%

113 MINGO from GIBBONS to POLLOTE 4 Fri 4/15/05 Fri 9/30/05 Tue 9/6/05 Thu 9/8/05 Tue 9/6/05 Thu 9/8/05 Slurry Contractor 100%

114 PATRON from IH 35 to DEAD END 4 Fri 4/15/05 Fri 9/30/05 Tue 9/6/05 Thu 9/8/05 Tue 9/6/05 Thu 9/8/05 Slurry Contractor 100%

115 POLLOTE from MINGO to LARKIN 4 Fri 4/15/05 Fri 9/30/05 Tue 9/6/05 Thu 9/8/05 Tue 9/6/05 Thu 9/8/05 Slurry Contractor 100%

116 TED from POLLOTE to DEAD END 4 Fri 4/15/05 Fri 9/30/05 Tue 9/6/05 Thu 9/8/05 Tue 9/6/05 Thu 9/8/05 Slurry Contractor 100%

117 TORTUGA from POTEET to LARKIN 4 Fri 4/15/05 Fri 9/30/05 Tue 9/6/05 Thu 9/8/05 Tue 9/6/05 Thu 9/8/05 Slurry Contractor 100%

118 VIEJITA from TED to LARKIN 4 Fri 4/15/05 Fri 9/30/05 Tue 9/6/05 Thu 9/8/05 Tue 9/6/05 Thu 9/8/05 Slurry Contractor 100%

119 ROCK CROFT from BARRINGTON to BRETTON RIDGE 10 Fri 4/15/05 Fri 9/30/05 Tue 8/23/05 Wed 8/24/05 Tue 8/23/05 Wed 8/24/05 Slurry Contractor 100%

120 BARRINGTON from OVERTON to KINGS POINT 10 Fri 4/15/05 Fri 9/30/05 Tue 8/23/05 Wed 8/24/05 Tue 8/23/05 Wed 8/24/05 Slurry Contractor 100%

121 WALLINGFORD from BARRINGTON to CUL-DE-SAC 10 Fri 4/15/05 Fri 9/30/05 Tue 8/23/05 Wed 8/24/05 Tue 8/23/05 Wed 8/24/05 Slurry Contractor 100%

122 STATHMORE from GARDEN QUART to DEAD END 10 Fri 4/15/05 Fri 9/30/05 Tue 8/23/05 Wed 8/24/05 Tue 8/23/05 Wed 8/24/05 Slurry Contractor 100%

123 BROOKSTONE from HIDDEN TIMBER WOOD to SUMMER CREEK 9 Fri 9/9/05 Fri 9/9/05 Fri 9/2/05 Fri 9/2/05 Fri 9/2/05 Fri 9/2/05 Slurry Contractor 100%

124 EAGLE MEADOW from EAGLE POINT to DEER CREST 9 Fri 9/9/05 Fri 9/9/05 Fri 9/2/05 Fri 9/2/05 Fri 9/2/05 Fri 9/2/05 Slurry Contractor 100%

125 FAWN CREST from EAGLE MEADOW to DEER CREST 9 Fri 9/9/05 Fri 9/9/05 Fri 9/2/05 Fri 9/2/05 Fri 9/2/05 Fri 9/2/05 Slurry Contractor 100%

126 THRUSH COURT from THRUSH GATE to THRUSH RIDGE 9 Fri 9/9/05 Fri 9/9/05 Fri 9/2/05 Fri 9/2/05 Fri 9/2/05 Fri 9/2/05 Slurry Contractor 100%

127 WOOD CANYON from BLANCO WOODS to CUL-DE-SAC 9 Fri 9/9/05 Fri 9/9/05 Fri 9/2/05 Fri 9/2/05 Fri 9/2/05 Fri 9/2/05 Slurry Contractor 100%

128 2005 Chip Seal - City Force 0 Mon 10/4/04 Mon 1/31/05 Mon 10/4/04 Thu 4/7/05 Mon 10/4/04 Thu 4/7/05 100%

129 PLEASANTON from MOURSUND to IH 410 3 Mon 10/4/04 Fri 10/8/04 Mon 10/4/04 Mon 11/8/04 Mon 10/4/04 Mon 11/8/04 Chip Seal 100%

130 CASSIN from NEW LAREDO HWY. to IH 35 4 Tue 3/29/05 Thu 4/7/05 Tue 3/29/05 Thu 4/7/05 Tue 3/29/05 Thu 4/7/05 Chip Seal 100%

131 2005 Reconstruction - City Force 0 Mon 12/13/04 Fri 9/23/05 Mon 2/21/05 Fri 9/29/06 Mon 2/21/05 NA 87%
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132 ORLEANS from SAN JACINTO to ARLENE 5 Mon 3/14/05 Thu 4/21/05 Mon 3/14/05 Wed 7/20/05 Mon 3/14/05 Wed 7/20/05RECONSTRUCTION 100%

133 VADALIA from MEMORIAL to DEAD END ( UTILITY ENHANCEMENT ) 5 Mon 8/1/05 Fri 9/2/05 Mon 5/1/06 Fri 5/19/06 NA NARECONSTRUCTION 0%

134 PEACOCK ALLEY from NAVARRO to DEAD END (West) 1 Mon 2/21/05 Thu 3/17/05 Mon 2/21/05 Thu 3/3/05 Mon 2/21/05 Thu 3/3/05RECONSTRUCTION 100%

135 HART (FLATWORK ONLY) from SIERRA to MISSION (UTILITY ENHANCEMENT) 5 Mon 9/5/05 Fri 9/30/05 Mon 7/24/06 Fri 9/1/06 NA NARECONSTRUCTION 0%

136 GRIMES from ANDERSON to MARTIN LUTHER KING (UTILITY ENHANCEMENT) 2 Mon 3/21/05 Fri 4/22/05 Mon 9/11/06 Fri 9/29/06 NA NARECONSTRUCTION 0%

137 DONSHIRE (Northhampton Entrance) FROM 7931 DO 2 Mon 3/14/05 Fri 4/1/05 Thu 6/2/05 Fri 6/17/05 Thu 6/2/05 Fri 6/17/05RECONSTRUCTION 100%

138 GERALD from CRITTENDON to DEAD END (EAST) 4 Mon 6/6/05 Fri 7/29/05 Tue 5/17/05 Fri 11/4/05 Tue 5/17/05 Fri 11/4/05RECONSTRUCTION 100%

139 BUENA VISTA from 39TH to BELCROSS 6 Tue 7/5/05 Mon 8/8/05 Mon 8/15/05 Fri 12/16/05 Mon 8/15/05 Fri 12/16/05RECONSTRUCTION 100%

140 VANCE JACKSON from GREENHAVEN to LA MANDA 1 Mon 8/15/05 Thu 9/15/05 Fri 12/2/05 Fri 1/13/06 Fri 12/2/05 Fri 1/13/06 NAMP 4 100%

143 DRISKILL from BENRUS to DEAD END 7 Tue 9/6/05 Fri 9/30/05 Mon 2/6/06 Fri 3/10/06 Mon 2/6/06 Fri 3/10/06RECONSTRUCTION 100%

144 2005 Crack Seal - City Force 0 Mon 12/6/04 Thu 1/13/05 Mon 12/20/04 Thu 4/21/05 Mon 12/20/04 Thu 4/21/05 100%

145 GUADALUPE from BRAZOS to 19TH 5 Wed 12/15/04 Thu 12/16/04 Wed 2/23/05 Fri 2/25/05 Wed 2/23/05 Fri 2/25/05 NW II 100%

146 THOUSAND OAKS from WETMORE to ROWE 10 Mon 3/7/05 Thu 3/10/05 Mon 4/18/05 Thu 4/21/05 Mon 4/18/05 Thu 4/21/05 NW II 100%

147 THOUSAND OAKS from WETMORE to ROWE 9 Mon 3/7/05 Thu 3/10/05 Mon 4/18/05 Thu 4/21/05 Mon 4/18/05 Thu 4/21/05 NW II 100%

148 INGRAM from LOOP 410 ACCESS to CALLAGHAN 7 Mon 12/20/04 Thu 12/30/04 Mon 12/20/04 Thu 12/30/04 Mon 12/20/04 Thu 12/30/04 NW II 100%

149 2005 Asphalt Overlay - City Force 0 Fri 10/1/04 Mon 9/26/05 Mon 10/4/04 Thu 9/29/05 Mon 10/4/04 Thu 9/29/05 100%

150 BRANDON, E. from BRANDON, W. to MEDFORD 9 Mon 10/11/04 Thu 10/14/04 Mon 10/11/04 Thu 10/14/04 Mon 10/11/04 Thu 10/14/04 NE I 100%

151 WOODLAKE PARKWAY from EISENHAUER to GIBBS-SPR 2 Thu 10/21/04 Thu 11/4/04 Thu 10/21/04 Mon 11/22/04 Thu 10/21/04 Mon 11/22/04 SE I 100%

152 GENTRY from 24TH to 25TH 5 Fri 11/19/04 Tue 11/23/04 Fri 11/19/04 Tue 11/23/04 Fri 11/19/04 Tue 11/23/04 SW I 100%

153 GIFFORD from GERALD to SOUTHCROSS 5 Tue 3/8/05 Wed 3/16/05 Tue 3/8/05 Wed 3/16/05 Tue 3/8/05 Wed 3/16/05 SW I 100%

154 HEATH CIRCLE from HEATH to PATTI 7 Mon 5/30/05 Thu 6/9/05 Mon 6/6/05 Wed 6/15/05 Mon 6/6/05 Wed 6/15/05 NW I 100%

155 SUNDANCE from WARPATH to DEER HORN 7 Mon 7/25/05 Thu 7/28/05 Tue 7/26/05 Fri 8/5/05 Tue 7/26/05 Fri 8/5/05 NW I 100%

156 BUNSEN from SLOAN to KEPLER 7 Mon 8/1/05 Thu 8/4/05 Mon 8/8/05 Wed 8/10/05 Mon 8/8/05 Wed 8/10/05 NW I 100%

157 KEPLER from CALLAGHAN to DARWIN 7 Mon 8/8/05 Thu 8/11/05 Mon 8/1/05 Thu 8/4/05 Mon 8/1/05 Thu 8/4/05 NW I 100%

158 LONE EAGLE from DEER HORN to CUL DE SAC 7 Mon 8/15/05 Thu 8/18/05 Fri 7/29/05 Mon 8/1/05 Fri 7/29/05 Mon 8/1/05 NW I 100%

159 VIENDO from FREDRICKSBURG to WEST AVE 7 Mon 8/22/05 Thu 8/25/05 Mon 8/22/05 Thu 8/25/05 Mon 8/22/05 Thu 8/25/05 NW I 100%

160 WILSON from DONALDSON to THOMAS JEFFERSON 7 Tue 7/5/05 Mon 7/11/05 Tue 7/5/05 Thu 7/14/05 Tue 7/5/05 Thu 7/14/05 NW I 100%

161 COLLEEN from SHADWELL to SUTTON 7 Mon 8/29/05 Tue 9/6/05 Mon 8/8/05 Fri 8/19/05 Mon 8/8/05 Fri 8/19/05 NW I 100%

162 BUDD from HUNTER to DULUTH 4 Tue 6/21/05 Thu 6/23/05 Tue 6/21/05 Wed 6/22/05 Tue 6/21/05 Wed 6/22/05 SW I 100%

163 IRONSIDE from WURZBACH to COLONY 8 Mon 5/9/05 Thu 5/12/05 Mon 5/2/05 Thu 9/29/05 Mon 5/2/05 Thu 9/29/05 NW I 100%

164 POWHATTAN from COLONY to TIOGA 8 Mon 5/16/05 Thu 5/26/05 Mon 5/16/05 Wed 5/18/05 Mon 5/16/05 Wed 5/18/05 NW I 100%

165 HUNTERS VIEW from HUNTERS TRAIL to HUNTERS PI 8 Tue 1/4/05 Thu 1/20/05 Tue 1/4/05 Thu 1/20/05 Tue 1/4/05 Thu 1/20/05 NW I 100%

166 HUNTERS LARK from HUNTERS TRAIL to HUNTERS PI 8 Wed 1/12/05 Tue 1/25/05 Wed 1/12/05 Tue 1/25/05 Wed 1/12/05 Tue 1/25/05 NW I 100%

167 HUNTERS BROOK from HUNTERS TRAIL to DEAD END 8 Mon 1/24/05 Wed 2/9/05 Wed 1/26/05 Wed 2/9/05 Wed 1/26/05 Wed 2/9/05 NW I 100%

168 QUEEN FOREST from HUNTERS TRAIL to LOCKHILL-S 8 Tue 2/1/05 Tue 2/8/05 Thu 2/3/05 Mon 2/14/05 Thu 2/3/05 Mon 2/14/05 NW I 100%

169 HUNTERS TRAIL from HUEBNER to NORTH HUNTERS C 8 Wed 2/9/05 Mon 2/28/05 Tue 2/15/05 Mon 2/28/05 Tue 2/15/05 Mon 2/28/05 NW I 100%

170 HUNTERS CIRCLE from LOCKHILL-SELMA to HUNTERS 8 Tue 2/22/05 Thu 3/3/05 Tue 2/22/05 Thu 3/3/05 Tue 2/22/05 Thu 3/3/05 NW I 100%

171 HUNTERS BREEZE from HUNTERS CIRCLE to HUNTERS 8 Mon 4/25/05 Mon 5/2/05 Mon 4/25/05 Mon 5/2/05 Mon 4/25/05 Mon 5/2/05 NW I 100%

172 HUNTERS LEDGE from HUNTERS RUN to HUNTERS BRE 8 Mon 3/21/05 Thu 3/31/05 Mon 3/21/05 Wed 5/11/05 Mon 3/21/05 Wed 5/11/05 NW I 100%

173 HUNTER STAND from HUNTER FOX to HUNTERS BREEZE 8 Mon 4/4/05 Thu 4/7/05 Mon 4/4/05 Thu 4/7/05 Mon 4/4/05 Thu 4/7/05 NW I 100%

174 HUNTER CIRCLE,NORTH from HUNTER CIRCLE to HUNTER MEADOW 8 Mon 4/18/05 Thu 4/21/05 Mon 4/18/05 Thu 4/21/05 Mon 4/18/05 Thu 4/21/05 NE I 100%

175 CEDAR PARK to PARKWOOD to HUNTSMAN 8 Fri 10/1/04 Fri 11/5/04 Mon 10/4/04 Mon 11/1/04 Mon 10/4/04 Mon 11/1/04 NW I 100%

176 NORTH HOLLOW from ECKERT to NORTH KNOLL 8 Mon 12/13/04 Thu 12/23/04 Mon 12/13/04 Thu 12/23/04 Mon 12/13/04 Thu 12/23/04 NW I 100%

177 HUNTERS HOLLOW from HUNTERS CIRCLE to CUL-DE- 8 Mon 4/11/05 Thu 4/14/05 Mon 4/11/05 Thu 4/21/05 Mon 4/11/05 Thu 4/21/05 NW I 100%

178 NAKOMA from RADIUM to WARFIELD 9 Mon 8/29/05 Thu 9/1/05 Mon 8/29/05 Fri 9/2/05 Mon 8/29/05 Fri 9/2/05 NE I 100%
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179 TREELINE PARK from BASSE to NOTTINGHAM 9 Mon 9/26/05 Thu 9/29/05 Fri 8/12/05 Fri 8/19/05 Fri 8/12/05 Fri 8/19/05 NE I 100%

180 TREELINE PARK from NOTTINGHAM to SUNSET 9 Mon 9/19/05 Thu 9/22/05 Thu 8/11/05 Fri 8/26/05 Thu 8/11/05 Fri 8/26/05 NE I 100%

181 BROOKHOLLOW from DEER RUN to SEARCY 9 Mon 9/12/05 Thu 9/15/05 Thu 8/4/05 Thu 8/11/05 Thu 8/4/05 Thu 8/11/05 NE I 100%

182 LORENE from LOCKHILL-SELMA to RAMSEY 9 Mon 9/5/05 Thu 9/8/05 Mon 7/18/05 Mon 8/1/05 Mon 7/18/05 Mon 8/1/05 NE 100%

183 CALAIS from LYTLE to RHODA 4 Thu 6/23/05 Wed 6/29/05 Thu 6/23/05 Fri 6/24/05 Thu 6/23/05 Fri 6/24/05 SW I 100%

184 EL MONTE from RR TRACKS to BLANCO 1 Mon 6/6/05 Thu 6/9/05 Tue 6/7/05 Mon 6/20/05 Tue 6/7/05 Mon 6/20/05 NW I 100%

185 CINCINNATI from FREDRICKSBURG to BLANCO 1 Mon 8/8/05 Thu 8/18/05 Tue 8/9/05 Fri 8/12/05 Tue 8/9/05 Fri 8/12/05 NW I 100%

186 CRAVENS from GOLIAD to CLARK 3 Tue 2/22/05 Thu 3/10/05 Tue 2/22/05 Thu 3/10/05 Tue 2/22/05 Thu 3/10/05 SE I 100%

187 WABASH from SOUTHCROSS to BERLIN 5 Wed 11/10/04 Tue 11/16/04 Wed 11/10/04 Tue 11/16/04 Wed 11/10/04 Tue 11/16/04 SW I 100%

188 BRAD from HILDEBRAND to LYNWOOD 1 Mon 7/25/05 Thu 8/4/05 Fri 7/29/05 Thu 8/4/05 Fri 7/29/05 Thu 8/4/05 NW I 100%

189 COLIMA from BRAZOS to COLORADO 5 Tue 11/2/04 Thu 11/4/04 Tue 11/2/04 Thu 11/4/04 Tue 11/2/04 Thu 11/4/04 SW I 100%

190 SAN GABRIEL from RIVAS to DEAD END(going south) 5 Tue 2/15/05 Wed 2/23/05 Tue 2/15/05 Wed 2/23/05 Tue 2/15/05 Wed 2/23/05 SW I 100%

191 35TH from CASTROVILLE to ELDRIDGE 6 Tue 4/12/05 Fri 4/15/05 Tue 4/12/05 Fri 4/15/05 Tue 4/12/05 Fri 4/15/05 SW I 100%

192 MATHEWS from 24TH to 25TH 5 Tue 12/7/04 Fri 12/10/04 Tue 12/7/04 Fri 12/17/04 Tue 12/7/04 Fri 12/17/04 SW I 100%

193 SAN FERNANDO from GEN. McMULLEN to 26th 5 Fri 1/7/05 Tue 1/18/05 Fri 1/7/05 Tue 1/18/05 Fri 1/7/05 Tue 1/18/05 SW I 100%

194 HERMINE from SAN PEDRO to BLANCO 1 Mon 7/11/05 Thu 7/21/05 Fri 7/8/05 Mon 7/25/05 Fri 7/8/05 Mon 7/25/05 NW I 100%

195 MONTEREY from GEN. McMULLEN to 27th 5 Tue 1/4/05 Tue 1/11/05 Tue 1/4/05 Tue 1/11/05 Tue 1/4/05 Tue 1/11/05 SW I 100%

196 TERLINGUA from EAGLE RUN to CUL-DE-SAC 10 Mon 4/25/05 Thu 4/28/05 Mon 4/25/05 Thu 4/28/05 Mon 4/25/05 Thu 4/28/05 NE I 100%

197 ROYSTON from DeSOTO to NOGALITOS 5 Tue 10/19/04 Fri 10/22/04 Tue 10/19/04 Mon 10/25/04 Tue 10/19/04 Mon 10/25/04 SW I 100%

198 ILLG from ZARZAMORA to NOGALITOS 5 Fri 10/8/04 Thu 10/14/04 Fri 10/8/04 Fri 10/15/04 Fri 10/8/04 Fri 10/15/04 SW I 100%

199 SAN JOAQUIN from WALLACE to CASTROVILLE 6 Wed 4/20/05 Tue 4/26/05 Wed 4/20/05 Tue 4/26/05 Wed 4/20/05 Tue 4/26/05 SW I 100%

200 BAKER to QUINTANA to DEAD END 5 Tue 10/5/04 Fri 10/8/04 Tue 10/5/04 Fri 10/8/04 Tue 10/5/04 Fri 10/8/04 SW I 100%

201 ARTEAGO from WESTCOTT to JUANITA 6 Tue 5/10/05 Thu 5/12/05 Fri 5/27/05 Tue 5/31/05 Fri 5/27/05 Tue 5/31/05 SW I 100%

202 DULUTH from BUDD to RHODA 4 Wed 6/29/05 Fri 7/1/05 Mon 6/27/05 Tue 6/28/05 Mon 6/27/05 Tue 6/28/05 SW I 100%

203 CALLAGHAN from MESSICK to FARRAGUT 6 Tue 5/24/05 Thu 5/26/05 Thu 5/19/05 Tue 5/24/05 Thu 5/19/05 Tue 5/24/05 SW I 100%

204 KIMBER from ALVERSTONE to DEAD END 6 Thu 5/26/05 Thu 6/2/05 Wed 6/15/05 Wed 6/15/05 Wed 6/15/05 Wed 6/15/05 SW I 100%

205 ROYSTON from ZARZAMORA to DeSOTO 5 Fri 10/22/04 Fri 10/29/04 Fri 10/22/04 Fri 10/29/04 Fri 10/22/04 Fri 10/29/04 SW I 100%

206 TIMBER PATH from LES HARRISON to CLIFFBRIER 6 Tue 9/6/05 Mon 9/12/05 Mon 8/15/05 Wed 8/24/05 Mon 8/15/05 Wed 8/24/05 SW I 100%

207 AMAYA from WESCOTT to JUANITA 6 Fri 5/13/05 Wed 5/18/05 Tue 5/31/05 Fri 6/3/05 Tue 5/31/05 Fri 6/3/05 SW I 100%

208 GLAMIS from CHESTERFIELD  to STRINGFELLOW 3 Mon 1/24/05 Mon 1/31/05 Mon 1/24/05 Mon 1/31/05 Mon 1/24/05 Mon 1/31/05 SE I 100%

209 SPRING DAWN from SUN VISTA to SUN GATE 10 Mon 3/21/05 Mon 3/28/05 Mon 3/21/05 Mon 3/28/05 Mon 3/21/05 Mon 3/28/05 NE I 100%

210 TURKEY POINT from THOUSAND OAKS to CANYON LED 10 Mon 5/30/05 Thu 6/2/05 Thu 5/5/05 Thu 6/2/05 Thu 5/5/05 Thu 6/2/05 NE I 100%

211 MIDDLETON from BRIGHTWOOD to NOTTINGHAM 10 Wed 2/23/05 Thu 3/3/05 Wed 2/23/05 Thu 3/3/05 Wed 2/23/05 Thu 3/3/05 NE I 100%

212 NOTTINGHAM from BROADWAY to NACOGDOCHES 10 Wed 3/2/05 Thu 3/10/05 Wed 3/2/05 Thu 3/10/05 Wed 3/2/05 Thu 3/10/05 NE I 100%

213 KNIBBE from BROADWAY to NACOGDOCHES 10 Mon 3/7/05 Mon 3/14/05 Mon 3/7/05 Mon 3/14/05 Mon 3/7/05 Mon 3/14/05 NE I 100%

214 BALBOA from CERALVO to SALTILLO 6 Wed 5/18/05 Fri 5/20/05 Wed 6/15/05 Thu 6/16/05 Wed 6/15/05 Thu 6/16/05 SW I 100%

215 EDENVALE from LYTLE to RHODA 4 Tue 7/5/05 Fri 7/8/05 Wed 6/29/05 Thu 6/30/05 Wed 6/29/05 Thu 6/30/05 SW I 100%

216 TIMBER PATH from VILLAGE PARK to TEZEL 6 Tue 9/20/05 Tue 9/27/05 Mon 8/22/05 Fri 8/26/05 Mon 8/22/05 Fri 8/26/05 SW I 100%

217 GUANAJUATO from WESTCOTT to JUANITA 6 Tue 6/7/05 Fri 6/10/05 Tue 6/7/05 Fri 6/10/05 Tue 6/7/05 Fri 6/10/05 SWI 100%

218 JUANITA from GUANAJUATO to AFTON 6 Mon 6/13/05 Thu 6/16/05 Mon 6/13/05 Wed 6/15/05 Mon 6/13/05 Wed 6/15/05 SW I 100%

219 WETMORE from BITTERS to WURZBACH PKWY 10 Mon 6/27/05 Fri 7/1/05 Mon 6/27/05 Fri 7/15/05 Mon 6/27/05 Fri 7/15/05 NE I 100%

220 IRVINGTON from GREENWICH to VANDIVER 10 Mon 1/3/05 Thu 1/20/05 Mon 1/3/05 Tue 1/11/05 Mon 1/3/05 Tue 1/11/05 NE I 100%

221 HUNTER from BUDD to RHODA 4 Fri 7/8/05 Wed 7/13/05 Tue 7/5/05 Wed 7/6/05 Tue 7/5/05 Wed 7/6/05 SW I 100%

222 MEDINA BASE from LOOP 410 to RAY ELLISON 4 Wed 7/13/05 Fri 7/29/05 Tue 7/5/05 Tue 7/12/05 Tue 7/5/05 Tue 7/12/05 SW I 100%

223 LARCHMENT from GREENWICH to SEIDEL 10 Mon 1/10/05 Tue 1/18/05 Mon 1/10/05 Tue 1/18/05 Mon 1/10/05 Tue 1/18/05 NE I 100%
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224 CARLOTA from AURORA to GROFF 7 Mon 6/27/05 Thu 6/30/05 Mon 6/27/05 Fri 7/8/05 Mon 6/27/05 Fri 7/8/05 NW I 100%

225 NORTHRIDGE from BARTELL to GREENWICH 10 Thu 2/3/05 Tue 2/15/05 Thu 2/3/05 Tue 2/15/05 Thu 2/3/05 Tue 2/15/05 NE I 100%

226 EVERS from CALLAGHAN to LP 410 7 Tue 7/12/05 Thu 7/21/05 Tue 7/26/05 Tue 8/2/05 Tue 7/26/05 Tue 8/2/05 NW I 100%

227 SAN LUIS from GEN. McMULLEN to 28TH 5 Fri 1/28/05 Thu 2/3/05 Fri 1/28/05 Thu 2/3/05 Fri 1/28/05 Thu 2/3/05 SW I 100%

228 URBAN CREST from ROBIN REST to HARRY WURZBACH 10 Wed 2/16/05 Thu 2/24/05 Wed 2/16/05 Thu 2/24/05 Wed 2/16/05 Thu 2/24/05 NE I 100%

229 GARDEN QUARTER from BRETTON RIDGE to STATHMOR 10 Mon 3/7/05 Mon 3/14/05 Mon 3/7/05 Mon 3/14/05 Mon 3/7/05 Mon 3/14/05 NE I 100%

230 MALTSBERGER from NORTH LOOP to US 281 10 Tue 3/8/05 Thu 3/17/05 Tue 3/8/05 Thu 3/17/05 Tue 3/8/05 Thu 3/17/05 NE I 100%

231 BREEDEN from HERMINE to LAMANDA 1 Mon 6/27/05 Thu 7/7/05 Wed 6/22/05 Thu 7/7/05 Wed 6/22/05 Thu 7/7/05 NW I 100%

232 OAKWOOD from BENRUS to HORSHOE BEND, E 7 Mon 6/20/05 Thu 6/23/05 Tue 6/21/05 Thu 6/23/05 Tue 6/21/05 Thu 6/23/05 NW I 100%

233 LANDA from GEN. McMULLEN to MATYEAR 5 Thu 2/3/05 Fri 2/11/05 Thu 2/3/05 Fri 2/11/05 Thu 2/3/05 Fri 2/11/05 SW I 100%

234 HEMPHILL from BENRUS to BROADVIEW 7 Mon 6/13/05 Thu 6/16/05 Thu 6/16/05 Mon 6/20/05 Thu 6/16/05 Mon 6/20/05 NW I 100%

235 ROBINHOOD from BARTELL to GREENWICH 10 Mon 1/24/05 Wed 1/26/05 Mon 1/24/05 Wed 1/26/05 Mon 1/24/05 Wed 1/26/05 NE I 100%

236 ROBINHOOD from KENILWORTH to CHEVY CHASE 10 Thu 1/27/05 Wed 2/9/05 Thu 1/27/05 Wed 2/9/05 Thu 1/27/05 Wed 2/9/05 NE I 100%

237 URBAN CREST from PIKE to QUIL RUN 10 Thu 2/17/05 Thu 2/24/05 Thu 2/17/05 Thu 2/24/05 Thu 2/17/05 Thu 2/24/05 NE I 100%

238 RIDGE DALE from RIDGE CIRCLE to RIDGE CREEK 10 Mon 4/4/05 Thu 4/7/05 Mon 4/4/05 Thu 4/7/05 Mon 4/4/05 Thu 4/7/05 NE I 100%

239 INDIAN RUN from EAGLE RUN to CUL-DE-SAC 10 Tue 4/26/05 Mon 5/2/05 Tue 4/26/05 Mon 5/2/05 Tue 4/26/05 Mon 5/2/05 NE I 100%

240 CHIMNEY NEST from EAGLE RUN to DEAD END 10 Mon 5/2/05 Tue 5/3/05 Mon 5/2/05 Tue 5/3/05 Mon 5/2/05 Tue 5/3/05 NE I 100%

241 SUMMER SUSIE  from  PRIME TIME  to DEAD END 10 Thu 4/21/05 Mon 4/25/05 Thu 4/21/05 Mon 4/25/05 Thu 4/21/05 Mon 4/25/05 NE I 100%

242 TROPICAL STORM  from PRIME TIME  to DEAD END 10 Mon 4/25/05 Wed 4/27/05 Mon 4/25/05 Wed 4/27/05 Mon 4/25/05 Wed 4/27/05 NE I 100%

243 TROPICAL WIND  from PRIME TIME  to CUL-DE-SAC 10 Thu 4/21/05 Mon 4/25/05 Thu 4/21/05 Mon 4/25/05 Thu 4/21/05 Mon 4/25/05 NE I 100%

244 MONCLOVA from CALAVERAS to DEAD END 1 Mon 5/30/05 Thu 6/2/05 Mon 6/6/05 Wed 6/8/05 Mon 6/6/05 Wed 6/8/05 NW I 100%

245 ALLENA from BASSE to WEIZMANN 1 Mon 6/13/05 Thu 6/16/05 Tue 6/14/05 Tue 6/21/05 Tue 6/14/05 Tue 6/21/05 NW I 100%

246 ROSEBUD from NOBLE to PLEASANTON 3 Mon 10/11/04 Tue 10/26/04 Mon 10/11/04 Thu 10/21/04 Mon 10/11/04 Thu 10/21/04 SE I 100%

247 OLMOS from FREDRICKSBURG to WEST AVE. 1 Mon 5/23/05 Thu 5/26/05 Thu 5/26/05 Tue 5/31/05 Thu 5/26/05 Tue 5/31/05 NW I 100%

248 SEGUIN from BINZ-ENGLEMAN to IH35 2 Thu 12/2/04 Mon 12/13/04 Thu 12/2/04 Mon 12/13/04 Thu 12/2/04 Mon 12/13/04 SE I 100%

249 LIVE OAK from HOUSTON to CROCKETT 2 Mon 11/29/04 Wed 12/1/04 Mon 11/29/04 Wed 12/1/04 Mon 11/29/04 Wed 12/1/04 SE I 100%

250 OMAHA from HACKBERRY to OLIVE 2 Tue 11/30/04 Thu 12/2/04 Tue 11/30/04 Thu 12/2/04 Tue 11/30/04 Thu 12/2/04 SE I 100%

251 URBAN CREST from QUIL RUN to ROBIN REST 10 Thu 2/17/05 Thu 2/24/05 Thu 2/17/05 Thu 2/24/05 Thu 2/17/05 Thu 2/24/05 NE I 100%

252 ROBINHOOD from GREENWICH to KENILWORTH 10 Wed 1/26/05 Wed 2/9/05 Wed 1/26/05 Wed 2/9/05 Wed 1/26/05 Wed 2/9/05 NE I 100%

253 NORTHRIDGE from NEW BRAUNFELS to BARTELL 10 Tue 2/1/05 Mon 2/14/05 Tue 2/1/05 Mon 2/14/05 Tue 2/1/05 Mon 2/14/05 NE I 100%

254 NORTHRIDGE from GREENWICH to KENILWORTH 10 Mon 2/7/05 Wed 2/16/05 Mon 2/7/05 Wed 2/16/05 Mon 2/7/05 Wed 2/16/05 NE I 100%

255 GRAY RIDGE from EAGLE RUN to DEAD END 10 Mon 5/2/05 Tue 5/3/05 Mon 5/2/05 Tue 5/3/05 Mon 5/2/05 Tue 5/3/05 NE I 100%

256 RIDGE CREEK from RIDGE MEADOW to DEAD END 10 Mon 3/28/05 Thu 3/31/05 Mon 3/28/05 Thu 3/31/05 Mon 3/28/05 Thu 3/31/05 NE I 100%

257 RIDGE WILLOW  from  RIDGE POINT to TOEPPERWEIN 10 Mon 4/4/05 Thu 4/7/05 Mon 4/4/05 Thu 4/7/05 Mon 4/4/05 Thu 4/7/05 NE I 100%

258 RIDGE FALLS from RIDGE CIRCLE to RIDGE WILLOW 10 Mon 4/18/05 Thu 4/21/05 Mon 4/18/05 Thu 4/21/05 Mon 4/18/05 Thu 4/21/05 NE I 100%

259 RIDGE VILLAGE from RIDGE MEADOW  to DEAD END 10 Mon 4/18/05 Thu 4/21/05 Mon 4/18/05 Thu 4/21/05 Mon 4/18/05 Thu 4/21/05 NE I 100%

260 BAY CLIFF from SPANISH EARTH  to DEAD END 10 Mon 4/25/05 Wed 4/27/05 Mon 4/25/05 Wed 4/27/05 Mon 4/25/05 Wed 4/27/05 NE I 100%

261 BAY FIELD from SPANISH EARTH   to  TERLINGUA 10 Mon 4/25/05 Thu 4/28/05 Mon 4/25/05 Thu 4/28/05 Mon 4/25/05 Thu 4/28/05 NE I 100%

262 BRETTON RIDGE from PERRIN BEITEL to DEAD END 10 Mon 3/14/05 Mon 3/21/05 Mon 3/14/05 Mon 3/21/05 Mon 3/14/05 Mon 3/21/05 NE I 100%

263 URBAN CREST from VANDIVER to PIKE 10 Wed 2/16/05 Tue 2/22/05 Wed 2/16/05 Tue 2/22/05 Wed 2/16/05 Tue 2/22/05 NE I 100%

264 ROBINHOOD from NEW BRAUNFELS to BARTELL 10 Thu 1/20/05 Wed 1/26/05 Thu 1/20/05 Wed 1/26/05 Thu 1/20/05 Wed 1/26/05 NE I 100%

265 GOLFVIEW from KASMUIR to PEACAN VALLEY 3 Wed 1/26/05 Tue 2/8/05 Wed 1/26/05 Tue 2/15/05 Wed 1/26/05 Tue 2/15/05 SE I 100%

266 KASHMUIR from STRINGFELLOW to DEAD END ( East of Gulfview ) 3 Thu 1/27/05 Thu 2/10/05 Thu 1/27/05 Thu 2/10/05 Thu 1/27/05 Thu 2/10/05 SE I 100%

267 SOUTHCROSS from ZARZAMORA to SOMERSET 4 Thu 9/8/05 Tue 9/20/05 Thu 7/28/05 Thu 8/4/05 Thu 7/28/05 Thu 8/4/05 SW I 100%

268 PYRON from WABASH to OTHO 4 Tue 9/20/05 Fri 9/23/05 Tue 8/2/05 Wed 8/24/05 Tue 8/2/05 Wed 8/24/05 SW I 100%
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269 SADDLE BROOK from HERITAGE FARM to BOILING BR 4 Thu 8/25/05 Wed 9/7/05 Mon 7/18/05 Tue 7/26/05 Mon 7/18/05 Tue 7/26/05 SW I 100%

270 SPRINGVALE from VALLEY HI to US 90 ACCESS 4 Tue 8/2/05 Wed 8/24/05 Thu 8/4/05 Mon 8/22/05 Thu 8/4/05 Mon 8/22/05 SW I 100%

271 WETMORE from WURZBACH PKY to THOUSAND OAKS 10 Mon 6/20/05 Fri 6/24/05 Tue 7/5/05 Fri 7/15/05 Tue 7/5/05 Fri 7/15/05 NE I 100%

272 WETMORE from WURZBACH PKY to THOUSAND OAKS 9 Mon 6/20/05 Fri 6/24/05 Tue 7/5/05 Fri 7/15/05 Tue 7/5/05 Fri 7/15/05 NE I 100%

273 WETMORE from BITTERS to WURZBACH PKWY 9 Mon 6/27/05 Fri 7/1/05 Mon 6/27/05 Fri 7/15/05 Mon 6/27/05 Fri 7/15/05 NE I 100%

274 BRUNSWICK from IH 35 to PLEASANTON 3 Mon 5/16/05 Mon 5/23/05 Tue 5/31/05 Thu 6/9/05 Tue 5/31/05 Thu 6/9/05 SE I 100%

275 PECAN VALLEY from SOUTHCROSS to DOLLARHIDE 3 Mon 5/2/05 Thu 5/12/05 Mon 5/2/05 Thu 5/12/05 Mon 5/2/05 Thu 5/12/05 SE I 100%

276 WEIZMANN from WEST AVE. to UPRR TRACKS 1 Mon 5/16/05 Thu 5/19/05 Wed 5/11/05 Wed 5/18/05 Wed 5/11/05 Wed 5/18/05 NW I 100%

277 SINCLAIR from LOOP 410 to LAKELAND 2 Mon 12/13/04 Thu 1/13/05 Mon 12/13/04 Thu 1/13/05 Mon 12/13/04 Thu 1/13/05 SE I 100%

278 WALTERS from STEVES TO RIGSBY 3 Mon 4/18/05 Thu 4/21/05 Mon 4/18/05 Thu 4/21/05 Mon 4/18/05 Thu 4/21/05 SE I 100%

279 CHESTERFIELD from KASHMUIR  to GLAMIS 3 Mon 1/10/05 Thu 1/20/05 Mon 1/10/05 Thu 1/20/05 Mon 1/10/05 Thu 1/20/05 SE I 100%

280 LEROUX from 24TH to 25th 5 Tue 11/23/04 Tue 11/30/04 Tue 11/23/04 Tue 11/30/04 Tue 11/23/04 Tue 11/30/04 SW I 100%

281 COLIMA from BRAZOS  to TRINITY 5 Wed 11/24/04 Wed 12/1/04 Wed 11/24/04 Wed 12/1/04 Wed 11/24/04 Wed 12/1/04 SW I 100%

282 2005 Asphalt Recycling and Overlay - Contract 0 Fri 4/15/05 Fri 9/30/05 Wed 6/22/05 Mon 7/18/05 Wed 6/22/05 Mon 7/18/05 100%

283 HARRY WURZBACH (NB) from RITTIMAN to AUSTIN HWY 2 Fri 4/15/05 Fri 9/30/05 Mon 7/11/05 Mon 7/18/05 Mon 7/11/05 Mon 7/18/05Recycling Contractor 100%

284 ELLISON from POTRANCO to MILITARY 6 Fri 4/15/05 Fri 9/30/05 Mon 7/11/05 Fri 7/15/05 Mon 7/11/05 Fri 7/15/05Recycling Contractor 100%

285 PETALUMA from PLEASANTON to BASCUM 3 Fri 4/15/05 Fri 9/30/05 Mon 6/27/05 Fri 7/1/05 Mon 6/27/05 Fri 7/1/05Recycling Contractor 100%

286 WURZBACH from EVERS to NEWCOME 7 Fri 4/15/05 Fri 9/30/05 Mon 7/11/05 Fri 7/15/05 Mon 7/11/05 Fri 7/15/05Recycling Contractor 100%

287 MAYFIELD from PLEASANTON to HANDLEY 3 Fri 4/15/05 Fri 9/30/05 Wed 6/22/05 Fri 6/24/05 Wed 6/22/05 Fri 6/24/05Recycling Contractor 100%

288 2005 Base and Pavement Repair - City Force 0 Mon 10/4/04 Thu 8/25/05 Fri 10/8/04 Fri 7/15/05 Fri 10/8/04 Fri 7/15/05 100%

289 BRAZOS from CHIHUAHUA to GUADALUPE 5 Mon 10/4/04 Fri 10/8/04 Fri 10/8/04 Thu 10/14/04 Fri 10/8/04 Thu 10/14/04 SW II 100%

290 DURANGO from ZARZAMORA to TRINITY 5 Tue 1/11/05 Fri 1/21/05 Tue 1/11/05 Fri 1/21/05 Tue 1/11/05 Fri 1/21/05 SW II 100%

291 LAKESIDE PKWY from LOOP 410 to INGRAM 6 Mon 5/2/05 Fri 5/6/05 Wed 7/13/05 Fri 7/15/05 Wed 7/13/05 Fri 7/15/05 SW II 100%

292 BRAD from EL MONTE to MARDEL 1 Wed 3/30/05 Thu 3/31/05 Wed 3/30/05 Thu 3/31/05 Wed 3/30/05 Thu 3/31/05 NW II 100%

293 NEER from MARIPOSA to THORAIN 1 Thu 1/27/05 Thu 2/10/05 Thu 1/27/05 Thu 2/10/05 Thu 1/27/05 Thu 2/10/05 NW II 100%

294 CAPITOL from LYNWOOD to HILDEBRAND 1 Mon 2/7/05 Thu 2/10/05 Fri 2/11/05 Wed 2/16/05 Fri 2/11/05 Wed 2/16/05 NW II 100%

295 KINDER from MILO to BEACON 1 Tue 2/22/05 Wed 2/23/05 Tue 2/22/05 Wed 2/23/05 Tue 2/22/05 Wed 2/23/05 NW II 100%

296 JERRY from ELSMERE to ROSEWOOD 1 Mon 2/28/05 Thu 3/3/05 Mon 2/28/05 Thu 3/3/05 Mon 2/28/05 Thu 3/3/05 NW II 100%

297 PINE from WESTFALL to IH-10 3 Mon 4/25/05 Wed 4/27/05 Mon 4/25/05 Mon 4/25/05 Mon 4/25/05 Mon 4/25/05 SE II 100%

298 SUNBELT from NORTHEAST PKWY to NORTHEAST PKWY 2 Mon 12/27/04 Thu 1/6/05 Mon 12/27/04 Thu 1/6/05 Mon 12/27/04 Thu 1/6/05 SE II 100%

299 NORTHEAST PKWY from AUSTIN HWY. to HARRY WURZ 2 Tue 12/14/04 Thu 12/23/04 Tue 12/14/04 Thu 12/23/04 Tue 12/14/04 Thu 12/23/04 SE II 100%

300 DIETRICH from LOOP 410 to ACKERMAN 2 Mon 4/18/05 Thu 4/21/05 Tue 5/17/05 Tue 5/24/05 Tue 5/17/05 Tue 5/24/05 SE II 100%

301 BIG KNIFE from GREY BUFFALO to TRADING POST 4 Thu 3/31/05 Fri 4/1/05 Thu 3/31/05 Fri 4/1/05 Thu 3/31/05 Fri 4/1/05 SW II 100%

302 GREY BUFFALO from FIVE PALMS to DEAD END 4 Mon 4/11/05 Wed 4/13/05 Mon 4/11/05 Wed 4/13/05 Mon 4/11/05 Wed 4/13/05 SW II 100%

303 PAINTED TEEPEE from TRADING POST to SACHEM 4 Thu 4/7/05 Fri 4/8/05 Thu 4/7/05 Fri 4/8/05 Thu 4/7/05 Fri 4/8/05 SW II 100%

304 POTLATCH from GREY BUFFALO to DEAD END 4 Mon 2/7/05 Wed 2/9/05 Mon 2/7/05 Wed 2/9/05 Mon 2/7/05 Wed 2/9/05 SW II 100%

305 FAIRMEADOWS from HUNTERS CREEK to PALM BEACH 4 Tue 4/26/05 Fri 4/29/05 Tue 6/7/05 Fri 6/10/05 Tue 6/7/05 Fri 6/10/05 SW II 100%

306 STANDING BEAR from TRADING POST to CUL-DE-SAC 4 Thu 2/10/05 Fri 2/11/05 Thu 2/10/05 Fri 2/11/05 Thu 2/10/05 Fri 2/11/05 SW II 100%

307 HOLLYHOCK from BABCOCK to SOUTHWELL 8 Mon 12/6/04 Wed 12/15/04 Mon 12/6/04 Wed 12/15/04 Mon 12/6/04 Wed 12/15/04 NW II 100%

308 WOODCUTTER from VANTAGE HILL to DEAD END 8 Mon 2/7/05 Thu 2/10/05 Mon 2/7/05 Thu 2/10/05 Mon 2/7/05 Thu 2/10/05 NW II 100%

309 GREEN GLEN from COTTON TAIL 8 Mon 3/21/05 Tue 3/22/05 Mon 3/21/05 Tue 3/22/05 Mon 3/21/05 Tue 3/22/05 NW II 100%

310 CINNAMON HILL from GUS ECKERT to HAMILTON 8 Mon 12/20/04 Mon 1/10/05 Mon 12/20/04 Mon 1/10/05 Mon 12/20/04 Mon 1/10/05 NW II 100%

311 CRESCANT OAKS from CLEARSTONE to HARDY OAKS 9 Mon 12/13/04 Mon 12/20/04 Mon 12/13/04 Thu 12/16/04 Mon 12/13/04 Thu 12/16/04 NE II 100%

312 NEER from BASSE to VENICE 1 Thu 1/27/05 Thu 2/10/05 Thu 1/27/05 Thu 2/10/05 Thu 1/27/05 Thu 2/10/05 NW II 100%

313 GRANT from LULLWOOD to HILDEBRAND 1 Mon 2/7/05 Thu 2/10/05 Thu 2/17/05 Tue 2/22/05 Thu 2/17/05 Tue 2/22/05 NW II 100%
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314 NEER from SAN ANGELO to THORAIN 1 Thu 1/27/05 Thu 2/10/05 Thu 1/27/05 Thu 2/10/05 Thu 1/27/05 Thu 2/10/05 NW II 100%

315 SAN ANGELO from BUCKEYE to BRAD 1 Mon 3/28/05 Tue 3/29/05 Mon 3/28/05 Tue 3/29/05 Mon 3/28/05 Tue 3/29/05 NW II 100%

316 MARDELL from BUCKEYE to WEST AVE 1 Mon 4/4/05 Tue 4/5/05 Mon 4/4/05 Tue 4/5/05 Mon 4/4/05 Tue 4/5/05 NW II 100%

317 DIETRICH from ACKERMAN to IH 10 2 Mon 4/11/05 Thu 4/14/05 Mon 5/23/05 Thu 5/26/05 Mon 5/23/05 Thu 5/26/05 SE II 100%

318 MIDCROWN from CASTLE BROOK to CASTLE CROSS 2 Thu 12/9/04 Thu 12/16/04 Thu 12/9/04 Thu 12/16/04 Thu 12/9/04 Thu 12/16/04 SE II 100%

319 TRADING POST from FIVE PALMS to DEAD END 4 Mon 2/14/05 Wed 2/16/05 Mon 2/14/05 Wed 2/16/05 Mon 2/14/05 Wed 2/16/05 SW II 100%

320 YELLOW KNIFE from POTLATCH to GREY BUFFALO 4 Wed 4/13/05 Fri 4/15/05 Wed 4/13/05 Fri 4/15/05 Wed 4/13/05 Fri 4/15/05 SW II 100%

321 2005 Full-Depth Reclamation - City Force 0 Mon 10/4/04 Thu 9/29/05 Mon 11/29/04 Wed 7/5/06 Mon 11/29/04 NA 92%

322 Potomac From Gevers to Walters 2 Thu 1/13/05 Thu 1/20/05 Thu 1/13/05 Thu 1/20/05 Thu 1/13/05 Thu 1/20/05 RECLAMATION 100%

323 MULBERRY from ST. MARY'S to BROADWAY 9 Mon 8/22/05 Thu 8/25/05 Thu 9/22/05 Thu 9/29/05 Thu 9/22/05 Thu 9/29/05 RECLAMATION 100%

324 WILDWOOD from MURIEL to WEST (UTILITY ENHANCEMENT) 1 Mon 8/29/05 Wed 8/31/05 Mon 5/29/06 Wed 5/31/06 NA NA RECLAMATION 0%

325 NELDA from GARDINA to VEREDA (UTILITY ENHANCEMENT) 1 Wed 8/24/05 Thu 8/25/05 Thu 6/1/06 Fri 6/2/06 NA NA RECLAMATION 0%

326 CLOWER from VANCE JACKSON to NELDA (UTILITY ENHANCEMENT) 1 Wed 8/17/05 Mon 8/22/05 Fri 6/16/06 Wed 6/21/06 NA NA RECLAMATION 0%

327 FROST from WEST to VANCE JACKSON (UTILITY ENHANCEMENT) 1 Mon 8/15/05 Tue 8/16/05 Wed 6/7/06 Thu 6/8/06 NA NA RECLAMATION 0%

328 RIO GRANDE from COMMERCE to MARTIN LUTHER KING (UTILITY ENHANCEMENT)2 Mon 9/26/05 Mon 9/26/05 Mon 4/24/06 Mon 4/24/06 NA NA RECLAMATION 0%

329 ROBERTS from 19th to ELMENDORF ( UTILITY ENHANCEMENT ) 5 Mon 8/29/05 Wed 8/31/05 Fri 6/23/06 Tue 6/27/06 NA NA RECLAMATION 0%

330 29TH from EL PASO to COMMERCE 5 Wed 4/13/05 Mon 4/18/05 Wed 4/13/05 Fri 5/20/05 Wed 4/13/05 Fri 5/20/05 RECLAMATION 100%

331 DEWITT from BAYLOR to LUBBOCK 5 Mon 4/25/05 Wed 4/27/05 Mon 4/25/05 Tue 5/24/05 Mon 4/25/05 Tue 5/24/05 RECLAMATION 100%

332 HOLY CROSS from AURORA to CULEBRA (UTILITY ENHANCEMENT ) 5 Fri 9/16/05 Fri 9/16/05 Mon 7/3/06 Mon 7/3/06 NA NA RECLAMATION 0%

333 LOMA PARK from AURORA to CULEBRA (UTILITY ENHANCEMENT ) 5 Mon 9/19/05 Mon 9/19/05 Tue 7/4/06 Tue 7/4/06 NA NA RECLAMATION 0%

334 18TH from POPLAR to RIVAS ( UTILITY ENHANCEMENT ) 5 Tue 9/27/05 Tue 9/27/05 Wed 6/28/06 Wed 6/28/06 NA NA RECLAMATION 0%

335 WOLEY from AURORA to CULEBRA ( UTILITY ENHANCEMENT ) 5 Thu 9/22/05 Thu 9/22/05 Wed 7/5/06 Wed 7/5/06 NA NA RECLAMATION 0%

336 SAN MARCOS from LAREDO to ELLERMAN 5 Thu 4/28/05 Tue 5/3/05 Thu 4/28/05 Tue 5/3/05 Thu 4/28/05 Tue 5/3/05 RECLAMATION 100%

337 ELLERMAN from SAN MARCOS to DEAD END ( UTILITY ENHANCEMENT ) 5 Thu 9/29/05 Thu 9/29/05 Thu 6/29/06 Thu 6/29/06 NA NA RECLAMATION 0%

338 28TH from EL PASO to SAN LUIS 5 Tue 4/19/05 Thu 4/21/05 Tue 4/19/05 Tue 5/17/05 Tue 4/19/05 Tue 5/17/05 RECLAMATION 100%

339 CAMADA from ZARZAMORA to DEAD END @ CREEK 5 Wed 5/4/05 Mon 5/9/05 Wed 5/4/05 Wed 5/18/05 Wed 5/4/05 Wed 5/18/05 RECLAMATION 100%

340 34TH  from FORTUNA to VILLA ROSA 5 Tue 5/10/05 Thu 5/12/05 Tue 5/10/05 Tue 5/24/05 Tue 5/10/05 Tue 5/24/05 RECLAMATION 100%

341 ATHEL from CASTROVILLE to DEAD END (UTILITY ENHANCEMENT) 6 Wed 8/24/05 Thu 8/25/05 Thu 6/29/06 Fri 6/30/06 NA NA RECLAMATION 0%

342 TIMBER PATH from CLIFFBRIER to VILLAGE PARK 6 Tue 9/6/05 Thu 9/8/05 Fri 2/24/06 Wed 3/1/06 Fri 2/24/06 Wed 3/1/06 RECLAMATION 100%

343 SKYLINE from DEAD END to DEAD END 10 Tue 1/4/05 Thu 1/13/05 Tue 1/4/05 Thu 1/13/05 Tue 1/4/05 Thu 1/13/05 RECLAMATION 100%

344 LEE HALL from VANCE JACKSON to WEST (UTILITY ENHANCEMENT) 1 Thu 8/18/05 Mon 8/22/05 Fri 6/9/06 Tue 6/13/06 NA NA RECLAMATION 0%

345 MELBOURNE from VEREDA to GARDINA (UTILITY ENHANCEMENT) 1 Tue 8/16/05 Wed 8/17/05 Wed 6/14/06 Thu 6/15/06 NA NA RECLAMATION 0%

346 McLEOD from 19TH to HAMILTON 1 Mon 9/12/05 Wed 9/14/05 Fri 8/26/05 Wed 9/14/05 Fri 8/26/05 Wed 9/14/05 RECLAMATION 100%

347 GRIMES from COMMERCE to HEDGES (UTILITY ENHANCEMENT) 2 Wed 9/28/05 Wed 9/28/05 Tue 4/25/06 Tue 4/25/06 NA NA RECLAMATION 0%

348 AVE B from US 281 to GRAYSON 2 Mon 4/4/05 Wed 4/6/05 Mon 4/4/05 Wed 4/13/05 Mon 4/4/05 Wed 4/13/05 RECLAMATION 100%

349 LULA MAE from WW WHITE to EDDIE (UTILITY ENHANCEMENT) 2 Fri 9/30/05 Fri 9/30/05 Mon 1/30/06 Mon 1/30/06 NA NA RECLAMATION 0%

350 PETROLEUM from IH 35 to BINZ-ENGLEMAN 2 Mon 8/29/05 Thu 9/1/05 Mon 10/10/05 Thu 10/27/05 Mon 10/10/05 Thu 10/27/05 RECLAMATION 100%

351 SPRINGFIELD from LOOP 410 to FM 78 2 Mon 1/24/05 Thu 2/10/05 Mon 1/24/05 Thu 2/10/05 Mon 1/24/05 Thu 2/10/05 RECLAMATION 100%

352 MULBERRY from ST. MARY'S to BROADWAY 1 Mon 8/22/05 Thu 8/25/05 Thu 9/22/05 Thu 9/29/05 Thu 9/22/05 Thu 9/29/05 RECLAMATION 100%

353 GLAMIS from GOLIAD to CLARK 3 Mon 8/8/05 Tue 8/9/05 Mon 8/29/05 Thu 9/8/05 Mon 8/29/05 Thu 9/8/05 RECLAMATION 100%

354 KOEHLER CT. from NEW BRAUNFELS to CLARK 3 Thu 8/11/05 Tue 8/16/05 Sat 10/1/05 Mon 10/10/05 Sat 10/1/05 Mon 10/10/05 RECLAMATION 100%

355 SHETLAND from COPINSAY to MILITARY 3 Wed 8/10/05 Thu 8/11/05 Mon 8/22/05 Thu 9/15/05 Mon 8/22/05 Thu 9/15/05 RECLAMATION 100%

356 BRAUBACH from ROOSEVELT to EAST TO END OF PUB 3 Mon 8/15/05 Thu 8/18/05 Fri 10/7/05 Wed 10/12/05 Fri 10/7/05 Wed 10/12/05 RECLAMATION 100%

357 DUMARTEN from COPINSAY to MILITARY 3 Mon 8/22/05 Mon 11/28/05 Mon 12/5/05 Fri 12/16/05 Mon 12/5/05 Fri 12/16/05 RECLAMATION 100%

358 EUREKA from GOLIAD to DEAD END 3 Fri 9/23/05 Fri 9/23/05 Mon 12/12/05 Thu 12/22/05 Mon 12/12/05 Thu 12/22/05 RECLAMATION 100%
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359 WOODVILLE from FARRINGTON to PRESWICK 3 Mon 2/28/05 Mon 3/7/05 Mon 2/28/05 Mon 3/7/05 Mon 2/28/05 Mon 3/7/05 RECLAMATION 100%

360 QUINTA from HICKS to CHICKERING 3 Mon 8/1/05 Tue 8/2/05 Wed 8/10/05 Fri 8/12/05 Wed 8/10/05 Fri 8/12/05 RECLAMATION 100%

361 VISTA from HICKS to CHICKERING 3 Wed 7/27/05 Thu 7/28/05 Mon 8/8/05 Wed 8/10/05 Mon 8/8/05 Wed 8/10/05 RECLAMATION 100%

362 CHICKERING from AMANDA to QUINTA 3 Wed 8/3/05 Thu 8/4/05 Mon 9/12/05 Fri 9/16/05 Mon 9/12/05 Fri 9/16/05 RECLAMATION 100%

363 HULL from PRESWICK to CUL-DE-SAC 3 Tue 2/22/05 Mon 2/28/05 Tue 2/22/05 Mon 4/11/05 Tue 2/22/05 Mon 4/11/05 RECLAMATION 100%

364 COVEL from RAY ELLISON to LANDFILL ENTRANCE 4 Mon 11/29/04 Thu 12/23/04 Mon 11/29/04 Thu 12/23/04 Mon 11/29/04 Thu 12/23/04 RECLAMATION 100%

365 FOX from PRESWICK to DEAD END 3 Thu 2/24/05 Thu 3/3/05 Thu 2/24/05 Thu 3/3/05 Thu 2/24/05 Thu 3/3/05 RECLAMATION 100%

366 NOCK from CLOVIS to CANTRELL (Rescope) 4 Tue 9/6/05 Mon 9/12/05 Mon 1/2/06 Fri 1/13/06 NA NA RECLAMATION 0%

367 ELM VALLEY from APPLE VALLEY to PALM VALLEY 4 Thu 4/7/05 Tue 4/12/05 Thu 4/7/05 Thu 5/5/05 Thu 4/7/05 Thu 5/5/05 RECLAMATION 100%

368 FALCON from OAKWOOD to PARKWAY 7 Wed 5/25/05 Mon 5/30/05 Thu 5/12/05 Wed 5/25/05 Thu 5/12/05 Wed 5/25/05 RECLAMATION 100%

369 FLORENCIA from GROFF to AURORA 7 Mon 6/20/05 Wed 6/22/05 Tue 6/21/05 Wed 7/6/05 Tue 6/21/05 Wed 7/6/05 RECLAMATION 100%

370 HORSEHOE BEND, E. from CALLAGHAN to OAK KNOLL 7 Thu 6/23/05 Mon 6/27/05 Mon 6/13/05 Wed 6/22/05 Mon 6/13/05 Wed 6/22/05 RECLAMATION 100%

371 HORSESHOE BEND, W. from CALLAGHAN to OAK KNOL 7 Thu 6/23/05 Mon 6/27/05 Wed 6/8/05 Thu 6/16/05 Wed 6/8/05 Thu 6/16/05 RECLAMATION 100%

372 MAJESTIC from OAK KNOLL to HORSESHOE BEND 7 Tue 6/28/05 Wed 6/29/05 Thu 6/16/05 Tue 6/28/05 Thu 6/16/05 Tue 6/28/05 RECLAMATION 100%

373 OAK KNOLL from PARKWAY to HORSESHOE BEND 7 Thu 6/30/05 Wed 7/6/05 Fri 6/17/05 Wed 7/6/05 Fri 6/17/05 Wed 7/6/05 RECLAMATION 100%

374 OAK KNOLL from HORSESHOE BEND to CALLAGHAN 7 Thu 6/30/05 Wed 7/6/05 Mon 6/20/05 Wed 7/6/05 Mon 6/20/05 Wed 7/6/05 RECLAMATION 100%

375 PARKWAY from OAK KNOLL to BENRUS 7 Tue 5/31/05 Thu 6/2/05 Wed 5/18/05 Wed 6/1/05 Wed 5/18/05 Wed 6/1/05 RECLAMATION 100%

376 RED BUD from DONALDSON to SUNSHINE 7 Thu 7/7/05 Mon 7/11/05 Fri 3/3/06 Sat 3/11/06 Fri 3/3/06 Sat 3/11/06 RECLAMATION 100%

377 SILVERCREST from CALLAGHAN to MAJESTIC 7 Thu 6/9/05 Mon 6/13/05 Thu 6/9/05 Mon 6/20/05 Thu 6/9/05 Mon 6/20/05 RECLAMATION 100%

378 WILDFLOWER from BANDERA to PARKWAY 7 Mon 6/6/05 Wed 6/8/05 Mon 5/23/05 Wed 6/8/05 Mon 5/23/05 Wed 6/8/05 RECLAMATION 100%

379 WOODSIDE from CALLAGHAN to SILVERCREST 7 Tue 6/14/05 Thu 6/16/05 Thu 5/26/05 Thu 6/16/05 Thu 5/26/05 Thu 6/16/05 RECLAMATION 100%

380 NORTH KNOLL from NORTH HOLLOW to OAKDELL WAY 8 Mon 7/25/05 Tue 7/26/05 Mon 7/11/05 Fri 7/29/05 Mon 7/11/05 Fri 7/29/05 RECLAMATION 100%

381 GUS ECKERT from FREDRICKSBURG to CINNAMON HIL 8 Wed 7/20/05 Thu 7/21/05 Tue 7/5/05 Tue 7/19/05 Tue 7/5/05 Tue 7/19/05 RECLAMATION 100%

382 NAKOMA from WEST to RADIUM 9 Tue 7/12/05 Thu 7/14/05 Mon 8/15/05 Fri 9/23/05 Mon 8/15/05 Fri 9/23/05 RECLAMATION 100%

383 2005 Bus Pads - Contract 0 Fri 4/15/05 Fri 9/30/05 Fri 6/3/05 Fri 9/30/05 Fri 6/3/05 NA 84%

384 COMMERCE TO PANUCO 5 Fri 4/15/05 Fri 9/30/05 Wed 6/22/05 Fri 6/24/05 Wed 6/22/05 Fri 6/24/05 Bus Pad Contractor 100%

385 WESTFIELD TO VIA TRANSFER STATION 6 Fri 4/15/05 Fri 9/30/05 Tue 6/28/05 Fri 7/1/05 Tue 6/28/05 Fri 7/1/05 Bus Pad Contractor 100%

386 McCULLOUGH TO CAMDEN 1 Fri 4/15/05 Fri 9/30/05 Mon 6/20/05 Fri 6/24/05 Mon 6/20/05 Fri 6/24/05 Bus Pad Contractor 100%

387 NEW BRAUNFELS TO IOWA 2 Fri 4/15/05 Fri 9/30/05 Mon 6/13/05 Fri 6/17/05 Mon 6/13/05 Fri 6/17/05 Bus Pad Contractor 100%

388 NEW BRAUNFELS TO PORTER 2 Fri 4/15/05 Fri 9/30/05 Mon 6/13/05 Fri 6/17/05 Mon 6/13/05 Fri 6/17/05 Bus Pad Contractor 100%

389 ZARZAMORA TO MILITARY 4 Fri 4/15/05 Fri 9/30/05 Fri 6/3/05 Wed 6/8/05 Fri 6/3/05 Wed 6/8/05 Bus Pad Contractor 100%

390 Jones Maltsberger @ Nakoma 0 Fri 4/15/05 Fri 9/30/05 Mon 9/26/05 Fri 9/30/05 NA NA 0%

391 2005 Hot In-Place Micro-Surface - Contract 0 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Fri 9/30/05 Fri 7/1/05 NA 98%

392 MILITARY from LOOP 410 to POTRANCO 6 Fri 4/15/05 Fri 9/30/05 Thu 9/22/05 Mon 9/26/05 Thu 9/22/05 Mon 9/26/05Nova Chip Contractor 100%

393 MILITARY from SH 151 to LOOP 410 6 Fri 4/15/05 Fri 9/30/05 Thu 9/22/05 Wed 9/28/05 Thu 9/22/05 Wed 9/28/05Nova Chip Contractor 100%

394 NACOGDOCHES from WAYWARD to HILLPOINT 10 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Thu 7/7/05 Fri 7/1/05 Thu 7/7/05Nova Chip Contractor 100%

395 NEW BRAUNFELS from NACOGDOCHES to BRIGHTWOOD 10 Fri 4/15/05 Fri 9/30/05 Fri 7/8/05 Fri 7/8/05 Fri 7/8/05 Fri 7/8/05Nova Chip Contractor 100%

396 MIDCROWN from EISENHAUER to CASTLE BROOK 2 Fri 4/15/05 Fri 9/30/05 Wed 7/6/05 Mon 7/11/05 Wed 7/6/05 Mon 7/11/05Nova Chip Contractor 100%

397 MIDCROWN from CASTLE CROSS to SANTA CATALINA 2 Fri 4/15/05 Fri 9/30/05 Wed 7/6/05 Mon 7/11/05 Wed 7/6/05 Mon 7/11/05Nova Chip Contractor 100%

398 SOUTHCROSS from FLORES to QUINTARD 3 Fri 4/15/05 Fri 9/30/05 Tue 9/27/05 Tue 9/27/05 Tue 9/27/05 Tue 9/27/05Nova Chip Contractor 100%

399 ZARZAMORA from HUTCHINS to GILLETE (HOLD Not on Clark Schedule) 4 Fri 4/15/05 Fri 9/30/05 Mon 9/26/05 Fri 9/30/05 NA NANova Chip Contractor 0%

400 TIMBERWILDE from TIMBER FERN to TIMBER VALE 7 Fri 4/15/05 Fri 9/30/05 Wed 9/28/05 Thu 9/29/05 Wed 9/28/05 Thu 9/29/05Nova Chip Contractor 100%

401 TIMBER BASIN from TIMBER VALE to TIMBER FERN 7 Fri 4/15/05 Fri 9/30/05 Wed 9/28/05 Thu 9/29/05 Wed 9/28/05 Thu 9/29/05Nova Chip Contractor 100%

402 TIMBER GRAND from TIMBER MOSS to TIMBER TRACE 7 Fri 4/15/05 Fri 9/30/05 Wed 9/28/05 Thu 9/29/05 Wed 9/28/05 Thu 9/29/05Nova Chip Contractor 100%

403 TIMBER BARK from TIMBER GRAND to TIMBER CABIN 7 Fri 4/15/05 Fri 9/30/05 Wed 9/28/05 Thu 9/29/05 Wed 9/28/05 Thu 9/29/05Nova Chip Contractor 100%
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404 VANCE JACKSON from HUEBNER to NEW OAK PARK 8 Fri 4/15/05 Fri 9/30/05 Sat 7/30/05 Wed 8/3/05 Sat 7/30/05 Wed 8/3/05Nova Chip Contractor 100%

405 VANCE JACKSON from NEW OAK PARK to DE ZAVALA 8 Fri 4/15/05 Fri 9/30/05 Sat 7/30/05 Wed 8/3/05 Sat 7/30/05 Wed 8/3/05Nova Chip Contractor 100%

406 ENCINO CLIFF from ENCINO CREEK to ENCINO ROYALE 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

407 NEW BRAUNFELS from NACOGDOCHES to BRIGHTWOOD 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

408 ENCINO VISTA from ENCINO ROYALE to ENCINO MOSS 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

409 ENCINO ALTO from ENCINO MOSS to CUL-DE-SAC 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

410 ENCINO MOSS from ENCINO VISTA to ENCINO BELLE 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

411 ENCINO BELLE from ENCINO ROYALE to ENCINO MOSS 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

412 ENCINO BELLE from ENCINO ROYALE to CUL-DE-SAC 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

413 ENCINO VALLEY from ENCINO VALLEY CIRCLE to CUL-DE-SAC 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

414 ENCINO WAY from ENCINO SPRINGS to ENCINO BROOK 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

415 ENCINO GLEN from ENCINO VALLEY CIRCLE to ENCINO ROYALE 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

416 ENCINO GLEN from ENCINO ROYALE to CUL-DE-SAC 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

417 ENCINO VALLEY CIRCLE from ENCINO VALLEY to CUL-DE-SAC 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

418 ENCINO WHITE from ENCINO ROYALE to CUL-DE-SAC 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

419 ENCINO BLUFF from ENCINO ROYALE to CUL-DE-SAC 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

420 ENCINO SPUR from ENCINO BROOK to CUL-DE-SAC 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

421 ENCINO GAP from ENCINO BROOK to CUL-DE-SAC 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

422 ENCINO CREST from ENCINO BROOK to CUL-DE-SAC 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

423 ENCINO ROCK from ENCINO BROOK to CUL-DE-SAC 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

424 ENCINO KNOLL from ENCINO BROOK to ENCINO ROYALE 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

425 ENCINO KNOLL from ENCINO ROYALE to CUL-DE-SAC 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

426 ENCINO WAY from ENCINO SPRING to ENCINO BROOK 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

427 ENCINO SPRING from ENCINO WAY to CUL-DE-SAC 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

428 ENCINO BRIAR from ENCINO ROYALE to ENCINO BEN 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

429 ENCINO BEND from ENCINO BRIAR to ENCINO COVE 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

430 ENCINO COVE from ENCINO BEND to ENCINO ROYALE 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

431 ENCINO ROYALE from ENCINO BRIAR to ENCINO LEDGE 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

432 ENCINO BROOK from ENCINO ROYALE to CUL-DE-SAC 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

433 ENCINO BROOK from ENCINO ROYALE to ENCINO WAY 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

434 ENCINO BROOK from ENCINO WAY to ENCINO WAY 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

435 ENCINO BROOK from ENCINO WAY to ENCINO KNOLL 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

436 ENCINO CLIFF from ENCINO CREEK to ENCINO BOW 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

437 ENCINO CLIFF from ENCINO BOW to ENCINO CROWN 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

438 ENCINO CLIFF from ENCINO CROWN to ENCINO CROSSING 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

439 ENCINO CLIFF from ENCINO CROSSING to ENCINO CROWN 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

440 ENCINO CROWN from ENCINO CLIFF to ENCINO SUMMIT 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

441 ENCINO CROWN from ENCINO SUMMIT to ENCINO CLIFF 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

442 ENCINO CROSSING from ENCINO CROWN to EINCINO CLIFF 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

443 ENCINO SUMMIT from ENCINO CROWN to CUL-DE-SAC 9 Fri 4/15/05 Fri 9/30/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

444 ENCINO CLIFF from ENCINO CREEK to ENCINO ROYALE 9 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

445 ENCINO ROYALE from ENCINO LEDGE to ENCINO KNOLL 9 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

446 ENCINO WAY from ENCINO BROOK to ENCIONO SPRING 9 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05 Fri 7/1/05 Wed 7/6/05Nova Chip Contractor 100%

919 2005 Central Business District Schedule 0 Mon 3/21/05 Fri 9/30/05 Mon 3/14/05 Tue 11/14/06 Mon 3/14/05 NA 53%

900 2005 Bridge Maintenance Schedule 0 Mon 10/3/05 Fri 9/29/06 Mon 7/18/05 Wed 11/23/05 Mon 7/18/05 Wed 11/23/05 100%
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992 2005.10 SMP Schedule 0 Mon 8/1/05 Mon 8/1/05 Mon 10/10/05 Thu 5/31/07 Mon 10/10/05 NA 40%
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